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Self-Anchored

Suspension Bridge
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Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Philip & I had to work on the strand measurements on the main spans . We had to measure
strands # 132 , to 135 on the North main span , & we had to measure strands # 134 to 136 on the South
span .

We started on the North main span at 4:20 AM. We had to stay on the site for live fine tune
adjustment . ABF adjusting crews started to adjust at 4:40 AM. Crews had to adjust strands # 132 , 133 , &
134 . We were done at 5:20 AM.

After that , we had to work on the South main span . ABF crews had to adjust strands # 134 , 135 ,
& 136 . We were done at 6:50 AM. We had to wait in the field office until 7:20 AM. in case we were called
for new measurements .

Then , I joined Bob on the South saddle on the East end . ABF crews were installing strand # 137 .
Crews were done at 7:30 AM.

After that , Kevin , Anthony , Daniel M. , & Luis had to release the strand , remove the clamp on the
West side of the saddle , pull the strand East on the East side . They started at 7:35 AM. Crews were done
at 8:10 AM.

Then , crews had to wrap up their tools , remove their equipments , disassemble the working
frames
release the winches . They started at 8:10 AM. Crews were done at 10:50 AM.

Lance & Daniel H. had to work on the neoprene . Crews had to install the neoprene around the
rods Crews started at 7:30 AM. All crews left at 11:00 AM.

In the afternoon , I had to attend the staff meeting for the next operations in the filed & discuss the
former installations requirements & procedures . We were done at 12:30 PM.

In the office I had to work on reports for this week .
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